

Product backlog:

Scrum master / dev team members: Pratibha Gyawali

Product Owner / Client: Madhusudan Regmi

2. Sprint Plan

Sprint Goal: Prepare the land and create the basic designs.

Sprint Length: 2 weeks

Sprint 1 Backlog

Task 1: Find and confirm the land

Task 2: Clean the old playground area

Task 3: Make a simple playground design

Task 4: Make a simple sports center design

What are done till now:

- Land is chosen
- Area is cleaned
- Basic designs are ready
- Team agrees everything is clear



Fig: blueprint of the sport center in Lahti Finland

ID	User Story / Task	Priority	Notes
1	Find a safe place/land for the sports center	High	Needed before anything starts
2	Clean the old broken playground area	High	Remove unsafe parts
3	Design the new playground (swings, slides, climbing)	High	For children
4	Design the sports center building	High	Indoor hall + gym
5	Plan eco-friendly energy and recycling	Medium	Solar, green area
6	Build the playground	High	Outdoor work
7	Build the sports center	High	Indoor work
8	Make walking paths, benches, and lights	Medium	For families
9	Add safety checks and testing	High	Must be safe
10	Open the center for the community	Medium	Final step

Company and product owner really like the design of the sport center, and they approved the blueprint and the construction has begun.